
Proposed City of San Diego 
Watershed Activities 

 
for 
 

Los Peñasquitos Watershed 
 
 
 

The Los Peñasquitos Watershed Urban Runoff 
Management Plan is currently being prepared in 
collaboration with other jurisdictions, and drafts are not 
yet available. The following proposed City of San Diego 
watershed activities will be integrated into the final version 
of the Los Peñasquitos Watershed Urban Runoff 
Management Plan and represent the City of San Diego’s 
commitment to and anticipated efforts in the Los 
Peñasquitos Watershed over the next five years. The final 
version of the plan will be submitted to the San Diego 
Regional Water Quality Control Board pursuant to 
requirements in the 2007 Municipal Permit (Order No. R9-
2007-0001). 
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Los Peñasquitos Watershed Management Area
Five-Year Plan of Action Matrix

Watershed HAs Pollutant Categories Activity Type Implementation Schedule
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Year 1
2007-2008

Year 2
2008-2009

Year 3
2009-2010

Year 4
2010-2011

Year 5
2011-2012

SD X X Alpha Project Trash Cleanups X X X I A
SD X X ILACSD Trash Cleanup Sponsorship X X X I A I A I A I A I A
SD X X SDCK Trash Cleanup Sponsorship X X X I A I A I A I A I A
SD X X Targeted Animal-Related Facility Inspections X X X X X P I A P I A P I A
SD X X Targeted Landscaping-Related Facility Inspections X X X X X P P I A I A I A I A
SD X X Targeted Municipal Facility Inspections X X X X X X P P I A
SD X X Targeted Restaurant Facility Inspections X X X P I I A I A I A
SD X X Municipal Rain Barrel Installation X X X X X X P I A
SD X X Hydrodynamic Separator Installation X X X X P P I A A
SD X X Residential Rain Barrel & Xeriscaping Incentive Program X X X X X X X P P P I A
SD X X Infiltration LID BMP X X X X P P M P M I M A A

SD X X Karma/Karma Second Chance Public Service Announcements X X X X I I A I A I A I A
SD X X Mobile Advertising (General, Bacteria Messaging) X X X X X X X X I A I A I A I A I A
SD X X Infiltration LID BMP Outreach X X X X X X P I A I A A
SD X X Restaurant Outreach RE: New Codes & Increased Inspections X X X X X P P I I A

* High Priority Pollutants Planning (P)
Monitoring (M)
Implementation (I)
Assessment (A)
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TITLE:   Alpha Project for the Homeless, Inc. Trash Cleanups 
ID NUMBER: XXX 
 
ACTIVITY DESCRIPTION 
The City’s Storm Water Pollution Prevention Division has partnered with Alpha Project for the 
Homeless, Inc., through a Memorandum of Understanding to conduct trash and debris cleanups 
and potentially homeless encampment removals throughout the City’s jurisdiction in various 
watersheds in FY 2007 and FY 2008. 

TMDL APPLICABILITY 
• San Diego Region Beaches and Creeks Bacteria TMDL (Miramar Reservoir HA) 

 
TIME SCHEDULE FOR IMPLEMENTATION 
The City will coordinate with Alpha Project to ensure that sites within the Los Peñasquitos 
WMA are included in the list of sites to target for cleanups in FY 2008. 
 
PARTICIPATING WATERSHED COPERMITTEE(S)  

• City of San Diego 
 
OTHER PARTICIPATING ENTITIES 

• Alpha Project for the Homeless, Inc. 
 
HIGH PRIORITY WATER QUALITY PROBLEM(S) ADDRESSED 

• Bacteria 
 
CONSISTENCY WITH THE COLLECTIVE WATERSHED STRATEGY 
The Collective Watershed Strategy for Los Peñasquitos WMA identifies bacteria as a high 
priority water quality problem throughout the WMA and recommends implementing load 
reduction/source abatement activities to address it. Cleanups by Alpha Project will result in load 
reduction of trash and debris directly and of bacteria indirectly. 
 
EXPECTED BENEFITS 
Although the cleanups conducted by Alpha Project focus on debris removal, it also addresses 
bacteria indirectly by removing a bacterial source: trash. Literature published by the United 
States Environmental Protection Agency on its website1 states that debris may be contaminated 
by pathogens that have adverse effects on humans. By reducing the amount of trash and debris in 
the Los Peñasquitos WMA through cleanup events, bacteria loading is reduced. 
 
EFFECTIVENESS MEASUREMENTS 
 
Management 
Questions: 

• What is the load reduction associated with sponsorship? 
• What is the efficiency of trash cleanup? ($/person or $/ton collected) 

Targeted Measurable 
Outcome(s) 

• Achieve load reduction of trash (any amount) due to trash cleanup sponsorship 

                                                 
1 http://www.epa.gov/owow/oceans/debris/
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Assessment Method(s) • Tabulation (e.g., number of participants) 
• Quantification  (e.g., pounds of trash collected) 

Assessment Measures, 
Assessment Outcome 
Levels & Data: 

• Money spent (USD) (Outcome Level 1 and 2) 
• Tons of trash (Outcome Level 4) 
• Number of participants (Outcome Level 1) 
• Compliance (yes/no) (Outcome Level 1) 
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TITLE:   I Love A Clean San Diego Trash Cleanup Sponsorship 
ID NUMBER: XXX 
 
ACTIVITY DESCRIPTION 
Each spring, I Love A Clean San Diego (ILACSD) conducts its Creek to Bay Cleanup event to 
target various inland and coastal sites in San Diego County in need of trash and debris removal. 
ILACSD recruits and organizes site captains and groups of volunteers for each site. A media 
center is also designated, which promotes environmental stewardship, including the importance 
of keeping litter and debris from spoiling the region’s watersheds. The whole event is marketed 
throughout San Diego County through a variety of media, including television, radio public 
service announcements, newspapers, newsletters, electronic mail, bulletin boards, community 
outreach activities, calendar listings, and word of mouth. 

TMDL APPLICABILITY 
• San Diego Region Beaches and Creeks Bacteria TMDL (Miramar Reservoir HA) 

 
TIME SCHEDULE FOR IMPLEMENTATION 
Creek to Bay Cleanup has historically been held in April of each year. Prior to that month, the 
City will coordinate with ILACSD staff to ensure that sites within the Los Peñasquitos WMA are 
included in the list for cleanups and that proper sponsorship arrangements are made. 
 
PARTICIPATING WATERSHED COPERMITTEE(S)  

• City of San Diego 
 
OTHER PARTICIPATING ENTITIES 

• ILACSD 
• Volunteers from general public 

 
HIGH PRIORITY WATER QUALITY PROBLEM(S) ADDRESSED 

• Bacteria 
 
CONSISTENCY WITH THE COLLECTIVE WATERSHED STRATEGY 
The Collective Watershed Strategy for the Los Peñasquitos WMA identifies bacteria as a high 
priority water quality problem throughout the WMA and recommends implementing load 
reduction/source abatement activities to address it. Sponsorship of Creek to Bay will result in 
load reduction of trash and debris directly and of bacteria indirectly. 
 
EXPECTED BENEFITS 
Although Creek to Bay Cleanup is focused on debris removal, it also addresses bacteria 
indirectly by removing a bacterial source: trash. Literature published by the United States 
Environmental Protection Agency on its website1 states that debris may be contaminated by 
pathogens that have adverse effects on humans. By reducing the amount of trash and debris in 
the Los Peñasquitos WMA through cleanup events, bacteria loading is reduced. 
 

                                                 
1 http://www.epa.gov/owow/oceans/debris/
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EFFECTIVENESS MEASUREMENTS 
 
Management 
Questions: 

• What is the load reduction associated with sponsorship? 
• What is the efficiency of trash cleanup? ($/person or $/ton collected) 

Targeted Measurable 
Outcome(s) 

• Achieve load reduction of trash (any amount) due to trash cleanup sponsorship 

Assessment Method(s) • Tabulation (e.g., number of participants) 
• Quantification  (e.g., pounds of trash collected) 

Assessment Measures, 
Assessment Outcome 
Levels & Data: 

• Money spent (USD) (Outcome Level 1 and 2) 
• Tons of trash (Outcome Level 4) 
• Number of participants (Outcome Level 1) 
• Compliance (yes/no) (Outcome Level 1) 
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TITLE:   San Diego Coastkeeper Trash Cleanup Sponsorship 
ID NUMBER: XXX 
 
ACTIVITY DESCRIPTION 
Each fall, San Diego Coastkeeper conducts the Coastal Cleanup Day event to target various 
inland and coastal sites in San Diego County in need of trash and debris removal. Coastkeeper 
recruits and organizes site captains and groups of volunteers for each site. A media center is also 
designated, which promotes environmental stewardship, including the importance of keeping 
litter and debris from spoiling the region’s watersheds. The whole event is marketed throughout 
San Diego County through a variety of media, including television, radio public service 
announcements, newspapers, newsletters, electronic mail, bulletin boards, community outreach 
activities, calendar listings, and word of mouth. 

TMDL APPLICABILITY 
• San Diego Region Beaches and Creeks Bacteria TMDL (Miramar Reservoir HA) 

 
TIME SCHEDULE FOR IMPLEMENTATION 
Coastal Cleanup Day has historically been held in September of each year. Prior to that month, 
the City will coordinate with Coastkeeper staff to ensure that sites within the Los Peñasquitos 
WMA are included in the list for cleanups and that proper sponsorship arrangements are made. 
 
PARTICIPATING WATERSHED COPERMITTEE(S)  

• City of San Diego 
 
OTHER PARTICIPATING ENTITIES 

• San Diego Coastkeeper 
• I Love A Clean San Diego 
• Volunteers from general public 

 
HIGH PRIORITY WATER QUALITY PROBLEM(S) ADDRESSED 

• Bacteria 
 
CONSISTENCY WITH THE COLLECTIVE WATERSHED STRATEGY 
The Collective Watershed Strategy for the Los Peñasquitos WMA identifies bacteria as a high 
priority water quality problem throughout the WMA and recommends implementing load 
reduction/source abatement activities to address it. Sponsorship of Coastal Cleanup Day will 
result in load reduction of trash and debris directly and of bacteria indirectly. 
 
EXPECTED BENEFITS 
Although Coastal Cleanup Day is focused on debris removal, it also addresses bacteria indirectly 
by removing a bacterial source: trash. Literature published by the United States Environmental 
Protection Agency on its website1 states that debris may be contaminated by pathogens that have 
adverse effects on humans. By reducing the amount of trash and debris in the Los Peñasquitos 
WMA through cleanup events, bacteria loading is reduced. 

                                                 
1 http://www.epa.gov/owow/oceans/debris/
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EFFECTIVENESS MEASUREMENTS 
 
Management 
Questions: 

• What is the load reduction associated with sponsorship? 
• What is the efficiency of trash cleanup? ($/person or $/ton collected) 

Targeted Measurable 
Outcome(s) 

• Achieve load reduction of trash (any amount) due to trash cleanup sponsorship 

Assessment Method(s) • Tabulation (e.g., number of participants) 
• Quantification  (e.g., pounds of trash collected) 

Assessment Measures, 
Assessment Outcome 
Levels & Data: 

• Money spent (USD) (Outcome Level 1 and 2) 
• Tons of trash (Outcome Level 4) 
• Number of participants (Outcome Level 1) 
• Compliance (yes/no) (Outcome Level 1) 
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TITLE:   Targeted Animal-Related Facility Inspections 
ID NUMBER: XXX 
 
ACTIVITY DESCRIPTION 
The Storm Water Pollution Prevention Division (Storm Water Division) is developing a focused 
inspection activity to target animal-related facilities within the Los Peñasquitos WMA. The 
purpose of the activity is to: 

• Determine the most efficient frequency of inspections to ensure proper BMP 
implementation and reduce pollutant loading (e.g., once vs. twice per fiscal year) 

• Determine the most efficient type of inspection to ensure proper BMP implementation 
and reduce pollutant loading (e.g., random inspections vs. scheduled inspections) 

• Determine the most efficient combination of enforcement action to ensure proper BMP 
implementation and reduce pollutant loading (e.g., education/flyers vs. monetary fines vs. 
onsite direct interactions) 

• Characterize activities at animal-related facilities to determine which activities cause the 
greatest pollutant discharges to better direct focused education/outreach and enforcement 
efforts 

• Track and analyze inspection and enforcement actions to estimate load reductions 
resulting from inspections 

 
The Storm Water Division will delineate a specific area within the Los Peñasquitos WMA to 
conduct the targeted inspections based on factors, such as monitoring data, facility clustering, 
and proximity to other watershed activities being conducted. Discharges cleaned up, behaviors 
corrected, and sources abated will also be reported. The Storm Water Division anticipates using 
the knowledge and experienced gained through this activity to optimize the City’s jurisdictional 
industrial and commercial facility inspection program to meet Municipal Permit and TMDL 
requirements. 
 
TMDL APPLICABILITY 

• San Diego Region Beaches and Creeks Bacteria TMDL (Miramar Reservoir HA) 
 
TIME SCHEDULE FOR IMPLEMENTATION 
Activity planning began in July 2007. The Storm Water Division anticipates selecting and hiring 
a consultant on board by the end of calendar year 2007 to help develop and implement the 
activity within FY 2008 through FY 2010. 
 
PARTICIPATING WATERSHED COPERMITTEE(S)  

• City of San Diego 
 
OTHER PARTICIPATING ENTITIES 

• N/A 
 
HIGH PRIORITY WATER QUALITY PROBLEM(S) ADDRESSED 

• Bacteria 
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CONSISTENCY WITH THE COLLECTIVE WATERSHED STRATEGY 
The Collective Watershed Strategy for the Los Peñasquitos WMA identifies bacteria as a high 
priority water quality problem throughout the WMA and recommends implementing load 
reduction/source abatement activities to address it. Implementation of this focused inspection 
activity will contribute to addressing discharges, correct behaviors, and abate sources associated 
with bacteria. 
 
EXPECTED BENEFITS 
This focused inspection activity will contribute to reducing discharges, characterizing activities, 
correcting behaviors, and abating sources associated with bacteria at animal-related facilities. 
Knowledge and experience gained through this activity would help the City optimize its 
jurisdictional industrial and commercial facility inspection program. 
 
EFFECTIVENESS MEASUREMENTS 
 
Management 
Questions: 

• Do inspections increase rate of BMP implementation? 
• Does increased rate of BMP implementation affect load reduction? 
• What is the optimal frequency of inspection (point of diminishing returns)? 
• Are spot inspections more effective than scheduled inspections? 
• Does enforcement alter future behavior (implementing BMPs)? 
• Does education increase rate of BMP implementation? 
• How can an estimate of load reduction be made from inspection data? 

Targeted Measurable 
Outcome(s) 

• Achieve load reduction from optimized inspection rate 
• Achieve greater BMP implementation from optimized inspection rate  

Assessment Method(s) • Inspections  (e.g., track number of BMPs implemented, increased number of 
BMPs, number of follow-up inspections) 

• Quantification  (e.g., use frequency of BMP implementation to calculate 
estimated load reduction) 

• Monitoring (e.g., collect special study information to collect concentrations and 
flows to estimate load reduction) 

• Tabulation  (e.g., amount of money spent on inspections, amount of money spent 
on educational materials) 

• Reporting (e.g., estimates of load reduction for BMPs from 3rd party data) 
Assessment Measures, 
Assessment Outcome 
Levels & Data: 

• Number of inspections (spot and scheduled) (Outcome Level 1) 
• Number of BMPs implemented (Outcome Level 1)  
• Change (%) in BMP implementation pre and post-education (Outcome Level 3) 
• Number of missing BMPs (Outcome Level 1) 
• Number of follow-up inspections (Outcome Level 1) 
• Number of enforcement follow-ups (Outcome Level 1) 
• Number of educational information items passed out (Outcome Level 1) 
• How much money spent on inspections (follow ups, initial inspections, 

enforcement actions)? (Outcome Level 1) 
• Literature review or other information to provide data to estimate load 

reductions (Outcome Level 3) 
• Dataset of load contributions for specific activities (Outcome Level 4) 
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TITLE:   Targeted Landscaping-Related Facility Inspections 
ID NUMBER: XXX 
 
ACTIVITY DESCRIPTION 
The Storm Water Pollution Prevention Division (Storm Water Division) is developing a focused 
inspection activity to target landscaping-related facilities within the Los Peñasquitos WMA. The 
purpose of the activity is to: 

• Determine the most efficient frequency of inspections to ensure proper BMP 
implementation and reduce pollutant loading (e.g., once vs. twice per fiscal year) 

• Determine the most efficient type of inspection to ensure proper BMP implementation 
and reduce pollutant loading (e.g., random inspections vs. scheduled inspections) 

• Determine the most efficient combination of enforcement action to ensure proper BMP 
implementation and reduce pollutant loading (e.g., education/flyers vs. monetary fines vs. 
onsite direct interactions) 

• Characterize activities at landscaping-related facilities to determine which activities cause 
the greatest pollutant discharges to better direct focused education/outreach and 
enforcement efforts 

• Track and analyze inspection and enforcement actions to estimate load reductions 
resulting from inspections 

 
The Storm Water Division will delineate a specific area within the Los Peñasquitos WMA to 
conduct the targeted inspections based on factors, such as monitoring data, facility clustering, 
and proximity to other watershed activities being conducted. Discharges cleaned up, behaviors 
corrected, and sources abated will also be reported. The Storm Water Division anticipates using 
the knowledge and experienced gained through this activity to optimize the City’s jurisdictional 
industrial and commercial facility inspection program to meet Municipal Permit and TMDL 
requirements. 
 
TMDL APPLICABILITY 

• San Diego Region Beaches and Creeks Bacteria TMDL (Miramar Reservoir HA) 
 
TIME SCHEDULE FOR IMPLEMENTATION 
Activity planning began in July 2007. The Storm Water Division anticipates selecting and hiring 
a consultant on board by the end of calendar year 2007 to help develop and implement the 
activity within FY 2008 through FY 2012. 
 
PARTICIPATING WATERSHED COPERMITTEE(S)  

• City of San Diego 
 
OTHER PARTICIPATING ENTITIES 

• N/A 
 
HIGH PRIORITY WATER QUALITY PROBLEM(S) ADDRESSED 

• Bacteria 
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CONSISTENCY WITH THE COLLECTIVE WATERSHED STRATEGY 
The Collective Watershed Strategy for the Los Peñasquitos WMA identifies bacteria as a high 
priority water quality problem throughout the WMA and recommends implementing load 
reduction/source abatement activities to address it. Implementation of this focused inspection 
activity will contribute to addressing discharges, correct behaviors, and abate sources associated 
with bacteria. 
 
EXPECTED BENEFITS 
This focused inspection activity will contribute to reducing discharges, characterizing activities, 
correcting behaviors, and abating sources associated with bacteria at landscaping-related 
facilities. Knowledge and experience gained through this activity would help the City optimize 
its jurisdictional industrial and commercial facility inspection program. 
 
EFFECTIVENESS MEASUREMENTS 
 
Management 
Questions: 

• Do inspections increase rate of BMP implementation? 
• Does increased rate of BMP implementation affect load reduction? 
• What is the optimal frequency of inspection (point of diminishing returns)? 
• Are spot inspections more effective than scheduled inspections? 
• Does enforcement alter future behavior (implementing BMPs)? 
• Does education increase rate of BMP implementation? 
• How can an estimate of load reduction be made from inspection data? 

Targeted Measurable 
Outcome(s) 

• Achieve load reduction from optimized inspection rate 
• Achieve greater BMP implementation from optimized inspection rate  

Assessment Method(s) • Inspections  (e.g., track number of BMPs implemented, increased number of 
BMPs, number of follow-up inspections) 

• Quantification  (e.g., use frequency of BMP implementation to calculate 
estimated load reduction) 

• Monitoring (e.g., collect special study information to collect concentrations and 
flows to estimate load reduction) 

• Tabulation  (e.g., amount of money spent on inspections, amount of money spent 
on educational materials) 

• Reporting (e.g., estimates of load reduction for BMPs from 3rd party data) 
Assessment Measures, 
Assessment Outcome 
Levels & Data: 

• Number of inspections (spot and scheduled) (Outcome Level 1) 
• Number of BMPs implemented (Outcome Level 1)  
• Change (%) in BMP implementation pre and post-education (Outcome Level 3) 
• Number of missing BMPs (Outcome Level 1) 
• Number of follow-up inspections (Outcome Level 1) 
• Number of enforcement follow-ups (Outcome Level 1) 
• Number of educational information items passed out (Outcome Level 1) 
• How much money spent on inspections (follow ups, initial inspections, 

enforcement actions)? (Outcome Level 1) 
• Literature review or other information to provide data to estimate load 

reductions (Outcome Level 3) 
• Dataset of load contributions for specific activities (Outcome Level 4) 
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TITLE:   Targeted Municipal Facility Inspections 
ID NUMBER: XXX 
 
ACTIVITY DESCRIPTION 
The Storm Water Pollution Prevention Division (Storm Water Division) is developing a focused 
inspection activity to target municipal facilities within the Los Peñasquitos WMA. The purpose 
of the activity is to: 

• Determine the most efficient frequency of inspections to ensure proper BMP 
implementation and reduce pollutant loading (e.g., once vs. twice per fiscal year) 

• Determine the most efficient type of inspection to ensure proper BMP implementation 
and reduce pollutant loading (e.g., random inspections vs. scheduled inspections) 

• Determine the most efficient combination of enforcement action to ensure proper BMP 
implementation and reduce pollutant loading (e.g., education/flyers vs. monetary fines vs. 
onsite direct interactions) 

• Characterize activities at municipal facilities to determine which activities cause the 
greatest pollutant discharges to better direct focused education/outreach and enforcement 
efforts 

• Track and analyze inspection and enforcement actions to estimate load reductions 
resulting from inspections 

 
The Storm Water Division will delineate a specific area within the Los Peñasquitos WMA to 
conduct the targeted inspections based on factors, such as monitoring data, facility clustering, 
and proximity to other watershed activities being conducted. Discharges cleaned up, behaviors 
corrected, and sources abated will also be reported. The Storm Water Division anticipates using 
the knowledge and experienced gained through this activity to optimize the City’s municipal 
facility inspection program to meet Municipal Permit and TMDL requirements. 
 
TMDL APPLICABILITY 

• San Diego Region Beaches and Creeks Bacteria TMDL (Miramar Reservoir HA) 
 
TIME SCHEDULE FOR IMPLEMENTATION 
Activity planning began in July 2007. The Storm Water Division anticipates selecting and hiring 
a consultant on board by the end of calendar year 2007 to help develop and implement the 
activity within FY 2008 through FY 2009. 
 
PARTICIPATING WATERSHED COPERMITTEE(S)  

• City of San Diego 
 
OTHER PARTICIPATING ENTITIES 

• N/A 
 
HIGH PRIORITY WATER QUALITY PROBLEM(S) ADDRESSED 

• Bacteria 
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CONSISTENCY WITH THE COLLECTIVE WATERSHED STRATEGY 
The Collective Watershed Strategy for the Los Peñasquitos WMA identifies bacteria as a high 
priority water quality problem throughout the WMA and recommends implementing load 
reduction/source abatement activities to address it. Implementation of this focused inspection 
activity will contribute to addressing discharges, correct behaviors, and abate sources associated 
with bacteria at municipal facilities. 
 
EXPECTED BENEFITS 
This focused inspection activity will contribute to reducing discharges, characterizing activities, 
correcting behaviors, and abating sources associated with bacteria at municipal facilities. 
Knowledge and experience gained through this activity would help the City optimize its 
municipal facility inspection program. 
 
EFFECTIVENESS MEASUREMENTS 
 
Management 
Questions: 

• Do inspections increase rate of BMP implementation? 
• Does increased rate of BMP implementation affect load reduction? 
• What is the optimal frequency of inspection (point of diminishing returns)? 
• Are spot inspections more effective than scheduled inspections? 
• Does enforcement alter future behavior (implementing BMPs)? 
• Does education increase rate of BMP implementation? 
• How can an estimate of load reduction be made from inspection data? 

Targeted Measurable 
Outcome(s) 

• Achieve load reduction from optimized inspection rate 
• Achieve greater BMP implementation from optimized inspection rate  

Assessment Method(s) • Inspections  (e.g., track number of BMPs implemented, increased number of 
BMPs, number of follow-up inspections) 

• Quantification  (e.g., use frequency of BMP implementation to calculate 
estimated load reduction) 

• Monitoring (e.g., collect special study information to collect concentrations and 
flows to estimate load reduction) 

• Tabulation  (e.g., amount of money spent on inspections, amount of money spent 
on educational materials) 

• Reporting (e.g., estimates of load reduction for BMPs from 3rd party data) 
Assessment Measures, 
Assessment Outcome 
Levels & Data: 

• Number of inspections (spot and scheduled) (Outcome Level 1) 
• Number of BMPs implemented (Outcome Level 1)  
• Change (%) in BMP implementation pre and post-education (Outcome Level 3) 
• Number of missing BMPs (Outcome Level 1) 
• Number of follow-up inspections (Outcome Level 1) 
• Number of enforcement follow-ups (Outcome Level 1) 
• Number of educational information items passed out (Outcome Level 1) 
• How much money spent on inspections (follow ups, initial inspections, 

enforcement actions)? (Outcome Level 1) 
• Literature review or other information to provide data to estimate load 

reductions (Outcome Level 3) 
• Dataset of load contributions for specific activities (Outcome Level 4) 
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TITLE:   Targeted Restaurant Facility Inspections 
ID NUMBER: XXX 
 
ACTIVITY DESCRIPTION 
The Storm Water Pollution Prevention Division (Storm Water Division) is developing a focused 
inspection activity to target restaurant facilities within the Los Peñasquitos WMA. The purpose 
of the activity is to: 

• Determine the most efficient frequency of inspections to ensure proper BMP 
implementation and reduce pollutant loading (e.g., once vs. twice per fiscal year) 

• Determine the most efficient type of inspection to ensure proper BMP implementation 
and reduce pollutant loading (e.g., random inspections vs. scheduled inspections) 

• Determine the most efficient combination of enforcement action to ensure proper BMP 
implementation and reduce pollutant loading (e.g., education/flyers vs. monetary fines vs. 
onsite direct interactions) 

• Characterize activities at restaurant facilities to determine which activities cause the 
greatest pollutant discharges to better direct focused education/outreach and enforcement 
efforts 

• Track and analyze inspection and enforcement actions to estimate load reductions 
resulting from inspections 

 
The Storm Water Division will delineate a specific area within the Los Peñasquitos WMA to 
conduct the targeted inspections based on factors, such as monitoring data, facility clustering, 
and proximity to other watershed activities being conducted. Discharges cleaned up, behaviors 
corrected, and sources abated will also be reported. The Storm Water Division anticipates using 
the knowledge and experienced gained through this activity to optimize the City’s jurisdictional 
industrial and commercial facility inspection program to meet Municipal Permit and TMDL 
requirements. 
 
TMDL APPLICABILITY 

• San Diego Region Beaches and Creeks Bacteria TMDL (Miramar Reservoir HA) 
 
TIME SCHEDULE FOR IMPLEMENTATION 
Activity planning began in July 2007. The Storm Water Division anticipates selecting and hiring 
a consultant on board by the end of calendar year 2007 to help develop and implement the 
activity within FY 2008 through FY 2011. 
 
PARTICIPATING WATERSHED COPERMITTEE(S)  

• City of San Diego 
 
OTHER PARTICIPATING ENTITIES 

• N/A 
 
HIGH PRIORITY WATER QUALITY PROBLEM(S) ADDRESSED 

• Bacteria 
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CONSISTENCY WITH THE COLLECTIVE WATERSHED STRATEGY 
The Collective Watershed Strategy for the Los Peñasquitos WMA identifies bacteria as a high 
priority water quality problem throughout the WMA and recommends implementing load 
reduction/source abatement activities to address it. Implementation of this focused inspection 
activity will contribute to addressing discharges, correct behaviors, and abate sources associated 
with bacteria. 
 
EXPECTED BENEFITS 
This focused inspection activity will contribute to reducing discharges, characterizing activities, 
correcting behaviors, and abating sources associated with bacteria at restaurant facilities. 
Knowledge and experience gained through this activity would help the City optimize its 
jurisdictional industrial and commercial facility inspection program. 
 
EFFECTIVENESS MEASUREMENTS 
 
Management 
Questions: 

• Do inspections increase rate of BMP implementation? 
• Does increased rate of BMP implementation affect load reduction? 
• What is the optimal frequency of inspection (point of diminishing returns)? 
• Are spot inspections more effective than scheduled inspections? 
• Does enforcement alter future behavior (implementing BMPs)? 
• Does education increase rate of BMP implementation? 
• How can an estimate of load reduction be made from inspection data? 

Targeted Measurable 
Outcome(s) 

• Achieve load reduction from optimized inspection rate 
• Achieve greater BMP implementation from optimized inspection rate  

Assessment Method(s) • Inspections  (e.g., track number of BMPs implemented, increased number of 
BMPs, number of follow-up inspections) 

• Quantification  (e.g., use frequency of BMP implementation to calculate 
estimated load reduction) 

• Monitoring (e.g., collect special study information to collect concentrations and 
flows to estimate load reduction) 

• Tabulation  (e.g., amount of money spent on inspections, amount of money spent 
on educational materials) 

• Reporting (e.g., estimates of load reduction for BMPs from 3rd party data) 
Assessment Measures, 
Assessment Outcome 
Levels & Data: 

• Number of inspections (spot and scheduled) (Outcome Level 1) 
• Number of BMPs implemented (Outcome Level 1)  
• Change (%) in BMP implementation pre and post-education (Outcome Level 3) 
• Number of missing BMPs (Outcome Level 1) 
• Number of follow-up inspections (Outcome Level 1) 
• Number of enforcement follow-ups (Outcome Level 1) 
• Number of educational information items passed out (Outcome Level 1) 
• How much money spent on inspections (follow ups, initial inspections, 

enforcement actions)? (Outcome Level 1) 
• Literature review or other information to provide data to estimate load 

reductions (Outcome Level 3) 
• Dataset of load contributions for specific activities (Outcome Level 4) 
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TITLE:  Municipal Rain Barrel Installation and Downspout Disconnects 
ID NUMBER: XXX 
 
ACTIVITY DESCRIPTION 
This activity will involve the installation of rain barrels and/or the disconnection of downspouts 
to direct runoff from municipal facility roofs into pervious areas (such as landscaping) for 
infiltration. Rain barrels, downspout disconnects, and rainwater harvesting/reuse systems help to 
capture, store, and divert urban runoff to reduce the volume thereof, thus contributing to reduced 
flooding, erosion, and the contamination of surface water with sediment, fertilizer, metals, and 
pesticides. In addition, this activity has the added benefit of water conservation; runoff collected 
and diverted to landscaping would help reduce the amount of potable water needed for irrigation. 
Roof runoff solutions can be used both in large-scale landscapes, such as municipal buildings, 
community centers, schools, and commercial sites, as well as in small residential landscapes. 
 
TMDL APPLICABILITY 

• San Diego Region Beaches and Creeks Bacteria TMDL (Miramar Reservoir HA) 
 
TIME SCHEDULE FOR IMPLEMENTATION 
Project planning began in July 2007 and is anticipated to continue until the end of calendar year 
2007. Procurement of rain barrels and other items and installation are anticipated to occur from 
November 2007 through February 2008. 
 
PARTICIPATING WATERSHED COPERMITTEE(S)  

• City of San Diego 
 
OTHER PARTICIPATING ENTITIES 

• San Diego Coastkeeper – project supporter 
 
HIGH PRIORITY WATER QUALITY PROBLEM(S) ADDRESSED 

• Bacteria 
• Sediment 

 
CONSISTENCY WITH THE COLLECTIVE WATERSHED STRATEGY 
The Collective Watershed Strategy for the Los Peñasquitos WMA identifies bacteria and 
sediment as high priority water quality problems in the WMA and recommends implementing 
load reduction/source abatement activities to address them. Implementation of this activity will 
address both high priority water quality problems by reducing runoff volume via capture, 
retention, and infiltration. 
 
EXPECTED BENEFITS 
Implementation of this activity will reduce pollutant loading by reducing runoff volume via 
capture, retention, and eventual infiltration.  
 
In addition, implementation of this activity is in accordance with the City’s Strategic Plan for 
Watershed Activity Implementation (July 2007), which calls for the piloting of rain barrels, 
downspout disconnects, and rainwater harvesting/reuse systems to reduce urban runoff volume 

Attachment 4



and pollution. Knowledge and experience gained through this activity will help the City 
document the benefits, limitations, and challenges of rain barrels and downspout disconnects as 
urban runoff pollution controls before implementation on a broader scale throughout its 
jurisdiction in meeting Municipal Permit and TMDL requirements. 
 
EFFECTIVENESS MEASUREMENTS 
 
Management 
Questions: 

• What is the effectiveness/efficiency of rain barrel/rain-harvesting systems in 
reducing stormwater runoff volume? 

• What is the loading reduction of different systems? 
• Which system is most efficient in collecting and/or diverting rainwater? 
• Which system results in the largest load reductions? 

Targeted Measurable 
Outcome(s) 

• Reduction in pollutant loads due to rain barrel installation 

 
Assessment Method(s) 

• Monitoring  (e.g., load reduction estimation) 
• Quantification (e.g., calculation of load reductions, or estimates of change) 
• Tabulation (e.g., number of rain barrel systems installed, amount of money 

spent) 
• Reporting (e.g., 3rd party data to estimate load reductions) 

Assessment Measures, 
Assessment Outcome 
Levels & Data: 

• Cost of rain barrel systems (Outcome Level 1 and 2) 
• Cost of maintenance/upkeep (Outcome Level 1 and 2) 
• Cost of implementation (Outcome Level 1 and 2) 
• Volume of stormwater captured/diverted (Outcome Level 4) 
• Concentrations of COCs in rainwater or runoff (measured in rain barrel systems) 

(Outcome Level 4) 
• Compare 3rd party data to measured data for load reduction comparisons 

(Outcome Level 3) 
• What is the percent capture of the different systems (acres drained) (Outcome 

Level 4) 
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TITLE:  Hydrodynamic Separator Installation 
ID NUMBER: XXX 
 
ACTIVITY DESCRIPTION 
This activity will involve the installation of a hydrodynamic separator in the Los Peñasquitos 
WMA to treat dry weather flows. Hydrodynamic separators, or baffle boxes, are composed of a 
series of chambers that clean contaminated water in two ways. The first chamber collects water 
and allows contaminants, such as trash and sediment, to settle at the bottom before the water 
overflows into the following chamber to repeat the process. As water flows from chamber to 
chamber, it also passes through screens to filter out additional pollutants. Eventually, clean water 
leaves the device and discharges into designated receiving waters. Exact location of installation 
will be based on monitoring considerations, proximity to other BMPs being implemented, site 
availability, land use, etc. The pollutant load reduction resulting from this activity will contribute 
to meeting requirements under the Municipal Permit and current and anticipated TMDLs in the 
receiving waters of the WMA. 
 
TMDL APPLICABILITY 

• San Diego Region Beaches and Creeks Bacteria TMDL (Miramar Reservoir HA) 
 
TIME SCHEDULE FOR IMPLEMENTATION 
Project planning began in July 2007, and project design is anticipated to continue through FY 
2009. Construction is anticipated to occur in FY 2010. Water quality monitoring will be 
conducted before and after construction to assess the effectiveness in reducing runoff volume 
and pollutant loading. 
 
PARTICIPATING WATERSHED COPERMITTEE(S)  

• City of San Diego 
 
OTHER PARTICIPATING ENTITIES 

• San Diego Coastkeeper – project supporter 
 
HIGH PRIORITY WATER QUALITY PROBLEM(S) ADDRESSED 

• Bacteria 
• Sediment 

 
CONSISTENCY WITH THE COLLECTIVE WATERSHED STRATEGY 
The Collective Watershed Strategy for the Los Peñasquitos WMA identifies bacteria and 
sediment as high priority water quality problems in the WMA and recommends implementing 
load reduction/source abatement activities to address them. Implementation of this activity will 
address both high priority water quality problems by capturing dry weather flows and slowly 
releasing them to allow for the settlement of pollutants for later removal. 
 
EXPECTED BENEFITS 
Implementation of this activity will reduce pollutant loading by capturing dry weather flows and 
slowly releasing them to allow for the settlement of sediment and trash for later removal. 
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Also, this activity will address bacteria indirectly by removing a bacterial source: trash. 
Literature published by the United States Environmental Protection Agency on its website1 states 
that debris may be contaminated by pathogens that have adverse effects on humans. By reducing 
the amount of trash and debris in the Los Peñasquitos WMA via collection by the hydrodynamic 
separator, bacteria loading is reduced. 
 
In addition, implementation of this activity is in accordance with the City’s Strategic Plan for 
Watershed Activity Implementation (July 2007), which calls for the piloting of hydrodynamic 
separators to reduce urban runoff pollution. Knowledge and experience gained through this 
activity will help the City document the benefits, limitations, and challenges of hydrodynamic 
separators as an urban runoff pollution control before implementation on a broader scale 
throughout its jurisdiction in meeting Municipal Permit and TMDL requirements. 
 
EFFECTIVENESS MEASUREMENTS 
 
Management 
Questions: 

• Which type of separator provides the most efficient removal of trash and debris? 
• What is the load reduction efficiency of hydrodynamic separators in reducing 

trash? 
• How effective are hydrodynamic retrofits at reducing loads of trash? 

Targeted Measurable 
Outcome(s) 

• Determination of most efficient and effective hydrodynamic separator 
• Reduction in trash based on amount removed from hydrodynamic separator 
• Receiving water quality improvement (less observed trash in receiving water 

downstream) 
Assessment Method(s) • Inspections  (e.g., ensure the retrofit is working as designed) 

• Quantification  (e.g., use drainage area and rainfall information to calculate 
estimated load reduction) 

• Monitoring (e.g., collect special study information to collect concentrations and 
flows to estimate load reduction) 

• Tabulation  (e.g., amount of money spent on implementation and maintenance, 
amount of money spent on educational materials) 

Assessment Measures, 
Assessment Outcome 
Levels & Data: 

• Number of inspections (Outcome Level 1) 
• Change (%) in load reduction pre and post-implementation (Outcome Level 4) 
• How much money spent on inspections and maintenance (Outcome Level 1) 
• Dataset of load contributions for specific activities (Outcome Level 4) 

 

                                                 
1 http://www.epa.gov/owow/oceans/debris/
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TITLE:  Residential Rain Barrel and Xeriscaping Incentive Program 
ID NUMBER: XXX 
 
ACTIVITY DESCRIPTION 
This activity will involve launching a pilot incentive program to encourage the use of residential 
rain barrels and low impact gardens, or xeriscaping, to reduce over-irrigation and the overall 
need for landscaping irrigation. Specific residential areas will be targeted and monitored to 
assess the efficiency of the incentive program in reducing runoff volume and pollutant loads. It is 
also anticipated that the program will include a component to investigate the challenges to 
getting residents to participate in this incentive program to better focus subsequent education and 
outreach efforts and determine whether broad-scale implementation should be pursued. 
 
TMDL APPLICABILITY 

• San Diego Region Beaches and Creeks Bacteria TMDL (Miramar Reservoir HA) 
 
TIME SCHEDULE FOR IMPLEMENTATION 
Project planning and coordination is anticipated to begin in July 2009. Program launch is 
anticipated to occur in FY 2012. 
 
PARTICIPATING WATERSHED COPERMITTEE(S)  

• City of San Diego 
 
OTHER PARTICIPATING ENTITIES 

• San Diego Coastkeeper – project supporter 
• City of San Diego Water Department (to be invited to participate) 
• San Diego County Water Authority (to be invited to participate) 

 
HIGH PRIORITY WATER QUALITY PROBLEM(S) ADDRESSED 

• Bacteria 
• Sediment 
• Dissolved Minerals 

 
CONSISTENCY WITH THE COLLECTIVE WATERSHED STRATEGY 
The Collective Watershed Strategy for the Los Peñasquitos WMA identifies bacteria, sediment, 
and dissolved minerals as high priority water quality problems in the WMA and recommends 
implementing load reduction/source abatement activities to address them. Implementation of this 
activity will address the high priority water quality problems by reducing dry weather flows 
resulting from over-irrigation. 
 
EXPECTED BENEFITS 
Implementation of this activity will reduce pollutant loading by reducing dry weather flows 
resulting from over-irrigation. Reduction of runoff means less pollutants conveyed into the storm 
drain system and out into receiving waters. Water conservation will also be an added benefit as 
program participants waste less water on irrigation. 
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In addition, implementation of this activity is in accordance with the City’s Strategic Plan for 
Watershed Activity Implementation (July 2007), which calls for the piloting and monitoring of an 
irrigation runoff reduction program to combat urban pollution. Knowledge and experience 
gained through this activity will help the City document the benefits, limitations, and challenges 
of irrigation runoff reduction programs as an urban runoff pollution control before 
implementation on a broader scale throughout its jurisdiction in meeting Municipal Permit and 
TMDL requirements. 
 
EFFECTIVENESS MEASUREMENTS 
 
Management 
Questions: 

• What is the effectiveness/efficiency of rain barrel/rain-harvesting systems in 
reducing stormwater runoff volume? 

• What is the loading reduction of different systems? 
• Which system is most efficient in collecting and/or diverting rainwater? 
• Which system results in the largest load reductions? 

Targeted Measurable 
Outcome(s) 

• Reduction in pollutant loads due to rain barrel installation 

 
Assessment Method(s) 

• Monitoring  (e.g., load reduction estimation) 
• Quantification (e.g., calculation of load reductions, or estimates of change) 
• Tabulation (e.g., number of rain barrel systems installed, amount of money 

spent) 
• Reporting (e.g., 3rd party data to estimate load reductions) 

Assessment Measures, 
Assessment Outcome 
Levels & Data: 

• Cost of rain barrel systems (Outcome Level 1 and 2) 
• Cost of maintenance/upkeep (Outcome Level 1 and 2) 
• Cost of implementation (Outcome Level 1 and 2) 
• Volume of stormwater captured/diverted (Outcome Level 4) 
• Concentrations of COCs in rainwater or runoff (measured in rain barrel systems) 

(Outcome Level 4) 
• Compare 3rd party data to measured data for load reduction comparisons 

(Outcome Level 3) 
• What is the percent capture of the different systems (acres drained) (Outcome 

Level 4) 
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TITLE:  Infiltration BMP Retrofit 
ID NUMBER: XXX 
 
ACTIVITY DESCRIPTION 
This activity will involve the implementation of an infiltration project in the Los Peñasquitos 
WMA to reduce runoff volume. The activity may be implemented in a municipal parking lot 
(“Green Mall”), an industrial/commercial right-of-way (“Green Mall”), or a residential 
right-of-way (“Green Street”). Exact location and type will be based on monitoring and 
geotechnical considerations, proximity to other BMPs being implemented, site availability, land 
use, etc. The pollutant load reduction resulting from this activity will contribute to meeting 
requirements under the Municipal Permit and current and anticipated TMDLs in the receiving 
waters of the WMA. 
 
TMDL APPLICABILITY 

• San Diego Region Beaches and Creeks Bacteria TMDL (Miramar Reservoir HA) 
 
TIME SCHEDULE FOR IMPLEMENTATION 
Project planning began in July 2007, and project design is anticipated to continue through FY 
2010. Construction is anticipated to occur in FY 2011. Water quality monitoring will be 
conducted before and after construction to assess the effectiveness in reducing runoff volume 
and pollutant loading. 
 
PARTICIPATING WATERSHED COPERMITTEE(S)  

• City of San Diego 
 
OTHER PARTICIPATING ENTITIES 

• San Diego Coastkeeper – project supporter 
 
HIGH PRIORITY WATER QUALITY PROBLEM(S) ADDRESSED 

• Bacteria 
 
CONSISTENCY WITH THE COLLECTIVE WATERSHED STRATEGY 
The Collective Watershed Strategy for the Los Peñasquitos WMA identifies bacteria as a high 
priority water quality problem in the WMA and recommends implementing load 
reduction/source abatement activities to address them. Implementation of this activity will 
address the high priority water quality problem by reducing and treating runoff volume via 
infiltration/retention. 
 
EXPECTED BENEFITS 
Implementation of this activity will reduce pollutant loading by reducing and treating runoff 
volume of pollutants via infiltration/retention.  
 
In addition, implementation of this activity is in accordance with the City’s Strategic Plan for 
Watershed Activity Implementation (July 2007), which calls for the piloting of 
infiltration/retention BMPs to reduce urban runoff pollution. Knowledge and experience gained 
through this activity will help the City document the benefits, limitations, and challenges of 
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infiltration/retention as an urban runoff pollution control before implementation on a broader 
scale throughout its jurisdiction in meeting Municipal Permit and TMDL requirements. 
 
EFFECTIVENESS MEASUREMENTS 
 
Management 
Questions: 

• What is the load reduction efficiency of LID BMP retrofits? 
• How effective are LID BMP retrofits at reducing loads of priority pollutants? 
• Does the implementation of LID BMP retrofits result in a detectible receiving 

water quality improvement? 
Targeted Measurable 
Outcome(s) 

• Reduction in priority pollutant loads  
• Receiving water quality improvement 

Assessment Method(s) • Inspections  (e.g., ensure the retrofit is working as designed) 
• Quantification  (e.g., use drainage area and rainfall information to calculate 

estimated load reduction) 
• Monitoring (e.g., collect special study information to collect concentrations and 

flows to estimate load reduction) 
• Tabulation  (e.g., amount of money spent on implementation and maintenance, 

amount of money spent on educational materials) 
• Reporting (e.g., estimates of load reduction from 3rd party data) 

Assessment Measures, 
Assessment Outcome 
Levels & Data: 

• Number of inspections (Outcome Level 1) 
• Change (%) in load reduction pre and post-implementation (Outcome Level 4) 
• Number of educational information items passed out (Outcome Level 1) 
• How much money spent on inspections and maintenance (Outcome Level 1) 
• Literature review or other information to provide data to estimate load 

reductions (Outcome Level 3) 
• Dataset of load contributions for specific activities (Outcome Level 4) 

 

Attachment 4



TITLE:  Public Service Announcements: Karma and Karma Second Chance 
ID NUMBER: XXX 
 
ACTIVITY DESCRIPTION 
The City’s Storm Water Pollution Prevention Division has retained a contract with a production 
company to produce two Public Service Announcements (PSAs) specifically focused on bacteria, 
with gross pollutants (trash) profiled as a vector. The PSAs are entitled, Karma and Karma 
Second Chance, and the goal of the PSAs is to educate the public about causes of pollution and 
to encourage positive behavioral change. These PSAs were developed in FY 2007 and FY 2008, 
and will be broadcast on several TV and radio stations throughout the Los Peñasquitos WMA in 
FY 2008. The PSAs will be broadcast in both English and Spanish. 

TMDL APPLICABILITY 
• n/a 
 

TIME SCHEDULE FOR IMPLEMENTATION 
The City will coordinate with a production company to complete production in FY 2008, then 
will work with various broadcast media outlets to distribute and air the PSAs in FY 2008 and FY 
2009. 
 
PARTICIPATING WATERSHED COPERMITTEE(S)  

• City of San Diego 
 
OTHER PARTICIPATING ENTITIES 

• Various Television and Radio Stations in San Diego 
 
HIGH PRIORITY WATER QUALITY PROBLEM(S) ADDRESSED 

• Bacteria 
• Gross Pollutants (Trash) 

 
CONSISTENCY WITH THE COLLECTIVE WATERSHED STRATEGY 
The Collective Watershed Strategy for the Los Peñasquitos WMA identifies bacteria as a high 
priority water quality problem in the WMA. The Karma and Karma Second Chance PSAs will 
result in increased knowledge and awareness regarding bacteria, and trash as a vector, and result 
in future load reduction of trash and debris directly and of bacteria indirectly. 
 
EXPECTED BENEFITS 
The PSAs address bacteria directly by focusing on pet waste, food waste and organic matter, and 
indirectly by removing a bacterial source: trash. Literature published by the United States 
Environmental Protection Agency on its website1 states that pathogens are microscopic 
organisms like bacteria and viruses. They come from untreated or poorly treated sewage, pet and 
farm animal waste, and improperly handled medical waste. Pathogens in the water in unsafe 
amounts result in beach closures; shellfish bed closures, fish kills, and human health problems. 
 

                                                 
1 http://www.epa.gov/owow/oceans/debris/
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EFFECTIVENESS MEASUREMENTS  
PSA effectiveness will be measured on a variety of levels, to include the number of households 
(television) or listeners (radio) reached by the program will be tabulated. Second, awareness, 
attitude data will be collected via surveys. Thirdly, once the PSA have aired, another survey will 
be conducted to assess changes in knowledge and/or behavior. Recipients responding to and 
participating in the survey will also be assessed, such as volunteers, or those who agreed to 
commit to the project.  
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TITLE:  Mobile Advertising 
ID NUMBER: XXX 
 
ACTIVITY DESCRIPTION 
The City’s Storm Water Division has retained a mobile advertising company to advertise “Think 
Blue” messages on its static billboard trucks in the Los Penasquitos WMA. The City intends to 
create advertisements that target behaviors associated with bacteria and/or sediment. The goal of 
the billboards is to educate the public about causes of these kinds of pollution and to encourage 
positive behavioral change. These advertisements will be developed in FY 2008, and will be 
displayed throughout the Los Peñasquitos WMA in both English and Spanish. 

TMDL APPLICABILITY 
• None 

 
TIME SCHEDULE FOR IMPLEMENTATION 
The City will coordinate with its Printing Services Division in the design of the advertisements 
and will have them created and placed on static billboard trucks. The trucks will drive pre-
determined routes in the Los Peñasquitos WMA in an effort to reach targeted, high priority areas 
within the WMA to increase awareness and promote behavior change. 
 
PARTICIPATING WATERSHED COPERMITTEE(S)  

• City of San Diego 
 
OTHER PARTICIPATING ENTITIES 

• None 
 
HIGH PRIORITY WATER QUALITY PROBLEM(S) ADDRESSED 

• Bacteria 
• Sediment 

 
CONSISTENCY WITH THE COLLECTIVE WATERSHED STRATEGY 
The Collective Watershed Strategy for the Los Peñasquitos WMA identifies bacteria and 
sediment as high priority water quality problems in the WMA and recommends implementing 
load reduction/source abatement activities to address it. Utilizing the static billboard trucks will 
result in increased knowledge and awareness directly and will promote behavior change. 
 
EXPECTED BENEFITS 
The billboard advertisements will address bacteria and/or sediment to increase knowledge 
awareness and promote behavior change.   
 
EFFECTIVENESS MEASUREMENTS 
Advertisement effectiveness will be measured via Citywide telephone surveys and focus groups 
comprised of residents in the Los Peñasquitos WMA. 
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TITLE:  Infiltration BMP Retrofit Outreach  
ID NUMBER: XXX 
 
ACTIVITY DESCRIPTION 
This Infiltration BMP Education and Outreach Activity will support the planned implementation 
of an infiltration project in the Los Peñasquitos WMA to reduce runoff volume. The activity may 
be implemented in a municipal parking lot (“Green Mall”), an industrial/commercial 
right-of-way (“Green Mall”), or a residential right-of-way (“Green Street”). Exact location and 
type will be based on monitoring and geotechnical considerations, proximity to other BMPs 
being implemented, site availability, land use, etc. Educational materials, outreach strategies and 
methods will be developed and implemented once a location and project is finalized. The 
pollutant load reduction resulting from this activity will contribute to meeting requirements 
under the Municipal Permit and current and anticipated TMDLs in the receiving waters of the 
WMA. 
 
TMDL APPLICABILITY 

• San Diego Region Beaches and Creeks Bacteria TMDL (Miramar Reservoir HA) 
 
TIME SCHEDULE FOR IMPLEMENTATION 
In Fiscal Year 2008, the City retained several outreach and research consultants, including at 
least one firm that specializes in Community Outreach. Planning will occur in FY09, with 
implementation, outreach, and evaluation continuing through FY 2011. 
 
PARTICIPATING WATERSHED COPERMITTEE(S)  

• City of San Diego 
 
OTHER PARTICIPATING ENTITIES 

• San Diego Coastkeeper – project supporter 
 
HIGH PRIORITY WATER QUALITY PROBLEM(S) ADDRESSED 

• Bacteria 
 
CONSISTENCY WITH THE COLLECTIVE WATERSHED STRATEGY 
The Collective Watershed Strategy for the Los Peñasquitos WMA identifies bacteria as a high 
priority water quality problem in the WMA and recommends implementing load 
reduction/source abatement activities to address them. Implementation of this activity will 
address the high priority water quality problem by reducing and treating runoff volume via 
infiltration/retention. 
 
EXPECTED BENEFITS 
Infiltration BMP Education and Outreach will address bacteria indirectly by removing bacterial 
sources observed in the Watershed, which may include trash, pet waste and other debris. 
Literature published by the United States Environmental Protection Agency on its website1 states 
that pathogens are microscopic organisms like bacteria and viruses. They come from untreated or 

                                                 
1 http://www.epa.gov/owow/oceans/factsheets/fact1.html 
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poorly treated sewage, pet and farm animal waste, and improperly handled medical waste. 
Pathogens in the water in unsafe amounts result in beach closures; shellfish bed closures, fish 
kills, and human health problems. 
 
EFFECTIVENESS MEASUREMENTS 
Outreach effectiveness will be measured on a variety of levels. First, the number of stakeholders, 
and residents being reached by the program will be tabulated. Second, awareness, attitude and 
behavioral data will be collected via surveys, interviews and observations. Third, once the 
outreach strategy has been implemented, future surveys may be conducted to assess changes in 
knowledge and/or behavior. Recipients responding to and participating in the survey will also be 
assessed, such as volunteers, or those who agreed to commit to the project. Finally, tests such as 
water monitoring will be conducted to asses if any load reductions are achieved. 
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TITLE:  Restaurant Inspection Outreach 
ID NUMBER: XXX 
 
ACTIVITY DESCRIPTION 
The City of San Diego (City) proposes Restaurant Inspection Outreach in support of the planned 
inspection activity to target restaurant facilities within the Los Penasquitos WMA. The purpose 
of the activity is to characterize activities at restaurant facilities to determine which activities 
cause the greatest pollutant discharges to better direct focused education/outreach efforts. The 
City’s Storm Water Division will delineate a specific area within the Los Penasquitos WMA to 
conduct the targeted inspections based on factors, such as monitoring data, facility clustering, 
and proximity to other watershed activities being conducted. Discharges cleaned up, behaviors 
corrected, and sources abated will also be reported.  

Education and outreach methods, activities and materials will then be developed to supplement 
the inspections, with the goal of increasing awareness and compliance which will lead to load 
reductions. The City has retained several professional outreach consultants to assist, develop and 
initiate the public participation and education campaign. Activities will include 
recommendations for education and outreach strategies, which may include education, structural 
interventions, public participation, incentives and specific messaging. 

TMDL APPLICABILITY 
• San Diego Region Beaches and Creeks Bacteria TMDL 

 
TIME SCHEDULE FOR IMPLEMENTATION 
In Fiscal Year 2008, the City retained several outreach consultants, including at least one firm 
that specializes in Community Outreach. Specific outreach planning will occur in FY09, with 
implementation, outreach, and evaluation continuing through FY 2011. 
 
PARTICIPATING WATERSHED COPERMITTEE(S)  

• City of San Diego 
 
OTHER PARTICIPATING ENTITIES 

• n/a 
 
HIGH PRIORITY WATER QUALITY PROBLEM(S) ADDRESSED 

• Bacteria 
• Gross Pollutants (Trash) 

 
CONSISTENCY WITH THE WATERSHED STRATEGY 
The Collective Watershed Strategy identifies bacteria and trash as high priority water quality 
problem in the Loa Penasquitos WMA and recommends implementing load reduction/source 
abatement activities to address it.  
 
 
EXPECTED BENEFITS 
The Restaurant Inspection Outreach will address bacteria indirectly by removing bacterial 
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sources observed in the Watershed, which may include trash and food debris. Literature 
published by the United States Environmental Protection Agency on its website1 states that 
pathogens are microscopic organisms like bacteria and viruses. They come from untreated or 
poorly treated sewage, pet and farm animal waste, and improperly handled medical waste. 
Pathogens in the water in unsafe amounts result in beach closures; shellfish bed closures, fish 
kills, and human health problems. 
 
EFFECTIVENESS MEASUREMENTS 
Outreach effectiveness will be measured on a variety of levels. First, the number of stakeholders, 
and residents being reached by the program will be tabulated. Second, awareness, attitude and 
behavioral data will be collected via surveys, interviews and observations. Third, once the 
outreach strategy has been implemented, future surveys may be conducted to assess changes in 
knowledge and/or behavior. Recipients responding to and participating in the survey will also be 
assessed, such as volunteers, or those who agreed to commit to the project. Finally, tests such as 
water monitoring will be conducted to asses if any load reductions are achieved. 
 

                                                 
1 http://www.epa.gov/owow/oceans/factsheets/fact1.html 
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